Watson Park — Regulatory Agencies

Agency Permit Required City Provided Critical Initial Target Date for
Documentation Path Meeting Permit Approval®
Yes/No
(Order)
1) Federal Emergency Management Agency (FEMA) Yes e Conditional Letter of Yes (#1) 7/26/07 4/18/08
Map Revision based on
fill (Permit for floodplain
adjustment)
e Grading Plan
o Letter of Map Revision
based on fill
e As-Built Plan
2) U.S. Army Corp of Engineers (ACE) To Be o Permit Application TBC (#2) Future To be confirmed
Confirmed including Site Maps, 11/2007. Permit
(TBC) Construction Plans — determination
required if creek channel could have impacts
is affected and/or storm on schedule and
water outfall flow is trigger other
increased agency review.
3) City of San Jose Planning Building and Code Yes ¢ CEQA documentation Yes (# 2) 5/07 8/5/08
Enforcement (PBCE) Requires 30 Day
Public Posting
Period?
4) State Department of Toxic Substances Control (DTSC) Yes o Proposed Remedial Yes (#3) 9/2005 8/8/08
Action Plan
o CEQA documents Requires 30 Day
e Health and Safety Plan Public Posting
e Institutional Controls Period
e Grading Plan
¢ Remedial Action Plan
Completion Report
5) State Department of Fish & Game (CDFG) Yes ¢ Biological Study Yes (# 4) 6/21/07 11/17/08

o CEQA Documents
e Construction Documents

! The schedule dates provided in this document are based on a California Environmental Quality Act (CEQA) Mitigated Negative Declaration.
2 Public protest during review period would result in additional delay.
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Watson Park — Regulatory Agencies

Agency

Permit Required

City Provided
Documentation

Critical
Path
Yes/ No
(Order)

Initial
Meeting

Target Date for
Permit Approval®

6) State Regional Water Quality Control Board (RWQCB)

Yes

Hydrology Study
Grading Plan

CEQA Documents
Construction Documents

Yes (# 4)

6/21/07

11/17/08

7A) Santa Clara Valley Water District (SCVWD)

No

Hydrology Study

e Grading Plan

e Environmental
Documents

e Construction Documents

Yes (#4)

2/8/2007

NA

7B) Coyote Watershed Integrated Working Group (CWIWG)

No

Coordination Group:
Members include RWQCB,
ACE, SCVWD, CDFG,
Guadalupe-Coyote Resource
Conservation District, Santa
Clara County Planning
Department, NOAA National
Marine Fisheries Service
[National Oceanic &
Atmospheric Administration
Fisheries Service (NOAA)],
US Environmental Protection
Agency (EPA)

No

(See
individual
members)

6/21/07

NA

8) South Bay Water Recycling (SBWR)

Yes

e Partial Construction
documents focused on
recycled water use for
irrigation

Yes (#5)

Future

11/17/08

9) California Integrated Waste Management Board

No

Grant Application

Yes (# 6)

10/06

NA
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